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_____________________________________________________________________________
Introduction
The Office of the Inspector General (OIG) audited contract number 1910030/4400007224
(contract) awarded by the Los Angeles Unified School District (District) to Pars Arvin
Construction, Inc. (Pars Arvin) for construction services performed at Narbonne High School. The
contract’s scope of work included the following modifications/installations for American with
Disabilities Act (ADA) compliance and program accessibility improvements: (i) modifications to
ramps, pathways, drinking fountains, restrooms, and parking areas; (ii) upgrades to lockers, doors
and hardware, sinks, counters, and cabinets; and (iii) installation of signages in classrooms and
offices. The contract was awarded for a fixed-price amount of $2,983,000 and had a start date of
December 26, 2018. The contract amount was increased to $3,958,250 due to the award of
$975,250 in change orders. The project was accepted by the District as completed on September
30, 2020, and Pars Arvin submitted the final pay application on April 23, 2021.
Scope and Objectives
The objectives of our examination were to determine the following:
whether the amounts billed were based on work completed and the contract’s schedule of
values
whether subcontractors were paid as specified on Pars Arvin’s pay applications and in
accordance with the California Public Contract Code (PCC) Section 10262

i.
ii.

Our examination covered all progress payments submitted for the performance period from
December 26, 2018 through August 15, 2020.
Methodology
To accomplish our examination objectives, we performed the following procedures:
•

Interviewed Facilities Services Division’s (FSD) Project Execution Branch and Access
Compliance Unit (ACU) to obtain an understanding of the District’s internal controls and
processes

•

Inquired with Pars Arvin’s management about their internal controls and business
operations

•

Compared and reconciled the District’s progress payments against Par Arvin’s records

•

Reviewed the scheduled of values and the percentage of completion and amount billed for
each description of work per each pay application submitted to the District
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•

Verified that change orders were properly authorized by District representatives, the
proposed amounts were adequately supported by the District’s fair cost estimate and
contractor’s cost break-down estimates, and that the final negotiated costs were reasonably
justified based on the required scope of work

•

Reviewed the minutes of the weekly project status meetings

•

Reviewed inspection reports to substantiate that specific phases of work were completed
and properly passed inspections

•

Validated payments to Par Arvin’s subcontractors against subcontractor’s invoices and
cancelled checks

•

Conducted a site visit to verify that completed work was in accordance with the ADA
accessibility requirements

•

Confirmed with the Owner’s Authorized Representative (OAR), Project Inspector, and
ACU Specialist that the project was completed as required by the scope of work
Results of Audit

1. Determine whether the amounts billed were based on work completed and the contract’s
schedule of values.
Pars Arvin submitted twenty pay applications totaling $3,958,250 for work performed under
this contract from December 26, 2018 through August 15, 2020. The amount was comprised
of the base bid amount of $2,983,000 and change orders totaling $975,250.
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Review of base bid amount billed
The contract awarded to Pars Arvin stipulated that the base bid amount of $2,983,000 would
provide for all the labor, materials, equipment, services, and incidentals that are necessary for
the completion of the ADA barrier removal at Narbonne High School within 300 calendar days
from the start date. For each calendar month that payment was requested, Pars Arvin submitted
a pay application reporting the percentage of work completed during the preceding month and
the amount requested for each description of work per the approved schedule of values.
We reviewed the pay applications Pars Arvin submitted for the contract’s original scope of
work and performed the following procedures: (i) verified that all pay applications were
certified by Pars Arvin and properly reviewed and approved by the OAR prior to processing
for payment, (ii) compared the percentage and amount requested for each description of work
completed to ensure that the requested amount did not exceed the approved schedule of values,
and (iii) verified the billed/approved percentage of completion of the various phases/milestones
by reviewing the weekly project status meeting minutes and inspection reports. Based on our
review, we concluded that the amount billed for the contract’s original scope of work was
completed and progress billings were submitted properly based on the contract’s schedule of
values.
Review of change orders
Pars Arvin billed the District for 120 change orders totaling $975,250. Sixty-seven change
orders totaling $593,431 were issued due to deficiencies in the original contract drawings (the
architect’s errors and omissions). The remaining fifty-three change orders totaling $381,819
were issued to change the contract amount for unforeseen conditions, owner-initiated scope
changes, and un-used allowance. A break-down of the reasons for the change orders that were
issued under this contract are presented in the following chart.

Reasons for Change Orders
Design Deficiency (Errors & Omissions)

$593,431

Owner Initiated Scope Change

$261,984

Unforeseen Conditions
Other
Other - Administrative change

Pars Arvin Construction, Inc.
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For each change order, we reviewed the following: (i) documentation initiating the change
such as request for proposal, construction directive, and DSA-approved construction changes;
(ii) District’s fair cost estimate; (iii) the contractor’s change order proposal and documents
supporting the proposed amounts for labor, materials, equipment, and subcontractors’
estimates; (iv) record of negotiation; and (v) proper authorization and approval from District’s
representatives. From our review, we noted that the final negotiated change order amounts of
101 change orders did not exceed the District’s fair cost estimates for the change order work.
For the 19 change orders with amounts that exceeded the District’s fair cost estimates, the final
negotiated amounts were approved by FSD management because the fair cost estimates did
not account for the entire scope of the change work. Based on the work performed, we
determined that the change orders issued under this contract were reasonable, adequately
supported, and properly authorized.
Review of barrier removal for access compliance
When upgrades and modifications to address accessibility are completed, the District’s ACU
Specialist performs inspections to verify compliance with the ADA. In conducting their
inspections, the ACU Specialist follows the criteria outlined in the DSA’s California Access
Compliance Advisory Reference Manual (reference manual), which includes the ADA
requirements that are unique to California.
We conducted a site visit to examine whether existing barriers associated with ramps, stairs,
handrails, bathrooms, parking spaces, etc., were modified or upgraded to meet ADA
accessibility requirements. During our site visit, we performed the following: (i) inspected the
installed handrails, signages, and operable parts such as hardware on doors, and (ii) measured
the ramps, stairs, bathroom, and parking spaces to validate whether the required
minimum/maximum slopes, heights, widths, clearances, etc., were adhered to. Exhibit A lists
the various requirements for which we tested and the test results. Based on our inspections and
measurements, we determined that the various upgrades and modifications related to barrier
removal were made in accordance with the ADA requirements. We also confirmed with the
OAR, Project Inspector, and ACU Specialist that non-conformance items have been addressed,
outstanding punch list items have been closed before the project’s substantial completion date,
and the completed work complied with all accessibility requirements. Furthermore, per our
review of the final verified report filed by the contractor with the Division of the State Architect
and FSD’s notice of contract acceptance and completion, we determined that Pars Arvin
satisfactorily completed the required scope of work. Photos of some of the completed works
are presented in Exhibit B.
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2. Determine whether subcontractors were paid as specified on Pars Arvin’s pay
applications and in accordance with the California Public Contract Code Section 10262.
The California Public Contract Code (PCC) Section 10262 requires that a contractor pay its
subcontractors within seven days of receipt of each progress payment the respective amounts
allowed the contractor on account of the work performed by its subcontractors to the extent of
each subcontractor’s interest therein.
A review of Par Arvin’s subcontracted agreements and job cost report showed that
subcontractor costs totaled $1,781,536. To verify whether subcontractors were paid timely, we
selected thirty-seven payments totaling $1,239,632, or 70% of total subcontractor costs, from
the job cost report for testing. For each selected payment, we performed the following
procedures: (i) reviewed cancelled check to the subcontractor and determined the check
issuance date, (ii) validated the performance period associated with the payment per the
subcontractor’s pay application or invoice, (iii) identified Par Arvin’s progress payment receipt
date for each performance period, (iv) compared Par Arvin’s progress payment receipt date
against the date of the cancelled check, and (v) determined if the payment to the subcontractor
was made within seven days of Par’s Arvin receipt of its progress payment from the District.
Our procedures found that all thirty-seven payments were paid within the required timeframe.
Thirty-one payments totaling $940,207 were remitted to subcontractors in advance of Pars
Arvin’s receipt of its progress payments from the District, and the remaining six payments
totaling $299,425 were remitted within seven days of Pars Arvin’s receipt of its progress
payments from the District. We concluded that subcontractors were paid timely in accordance
with the PCC Section 10262.
Audit Team
This audit was performed by the following auditors:
Stella Lai, Audit Manager
Silas Awujo, Principal Auditor
Joanna Vuong, Senior Auditor
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Independent Auditor’s Report
We have examined the amounts billed by Pars Arvin Construction, Inc. (Pars Arvin) under contract
number 1910030/4400007224 (contract) for the period from December 26, 2018 through August
15, 2020 and Pars Arvin’s compliance with the terms and conditions of the contract. Pars Arvin’s
management is responsible for the amounts billed and for complying with the terms and conditions
of the contract. Our responsibility is to express an opinion based on our examination.
Our examination was conducted in accordance with the standards applicable to attestation
engagements contained in Government Auditing Standards issued by the Comptroller General of
the United States, and accordingly, included examining, on a test basis, evidence supporting Pars
Arvin’s compliance with the contract requirements and performing such other procedures as we
considered necessary in the circumstances. We believe that our examination provides a reasonable
basis for our opinion.
In our opinion, the amounts billed by Pars Arvin under the contract for the period from December
26, 2018 through August 15, 2020 were adequately supported and allowable according to the
contract terms and conditions in all material respects, and payments to subcontractors were
remitted timely in accordance with the California Public Contract Code Section 10262.

Austin Onwualu

Digitally signed by Austin Onwualu
DN: cn=Austin Onwualu, o=Office of the
Inspector general, ou=OIG,
email=austin.onwualu@lausd.net, c=US
Date: 2021.06.04 11:16:16 -07'00'

Austin Onwualu, CPA, CIG
Deputy Inspector General, Audits
May 6, 2021
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EXHIBIT A

Testing of Compliance with ADA Requirements
Barrier
Type
Ramp

Location

Criteria per DSA's 2019 California Access
Compliance Advisory Reference Manual
11B-405.2 Slope. Ramp runs shall have a running
slope not steeper than 1:12 (1-foot rise to 12 feet of
horizontal run).
1B-405.5 Clear width. The clear width of a ramp run
shall be 48 inches (1219 mm) minimum.

The slope of the ramp was 8.33 percent steep, which
equated to 1:12 (1/12 x 100).
The clear width was 51 inches, which exceeded the
48 inches minimum width.

Met

Landings

11B-405.7.2.1 Top landings shall be 60 inches (1524
mm) wide minimum.

The top landing was 73.5 inches wide, which
exceeded the 60 inches minimum landing width.

Met

Treads and
Risers

1B-504.2 Treads and risers. All steps on a flight of
stairs shall have uniform riser heights and uniform
tread depths. Risers shall be 4 inches (102 mm) high
minimum and 7 inches (178 mm) high maximum.
Treads shall be 11 inches (279 mm) deep minimum.

The risers were 5.5 inches high and were within the
4-7 inches height range.

Met

Nosings

1B-504.5 Nosings. The radius of curvature at the
leading edge of the tread shall be ½ inch (12.7 mm)
maximum.

The radius of the nosings were .5 inches and do not
exceed the maximum ½ inch maximum radius.

Met

Various
Locations
throughout
Campus

General

11B-505.2 Where required. Handrails shall be
provided on both sides of stairs and ramps.

Handrails were provided on both sides of ramps and
stairs throughout the school campus.

Met

Bungalow H3

Continuity

11B-505.3 Continuity. Handrails shall be continuous
within the full length of each stair flight or ramp run.

Handrails were continuous and within the full length
of ramp.

Met

Height

11B-505.4 Height. Top of gripping surfaces of
handrails shall be 34 inches (864 mm) minimum and
38 inches (965 mm) maximum vertically above
walking surfaces, stair nosings, and ramp surfaces.

Height from the gripping surface to the ramp surface
was 36.5 inches, which was within the 34-38 inches
required range.

Met

Clearance

1B-505.5 Clearance. Clearance between handrail
gripping surfaces and adjacent surfaces shall be 1½
inches (38 mm) minimum.

The clearance from wall (adjacent surface) to
handrail was 1.5 inches, which was minimum
clearance required.

Met

Building B

ADA
Requirement
Slope

Width

Stairs

Handrails

Outdoor Stage

Pars Arvin Construction, Inc.
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Requirement
Met/Not Met
Met

The treads were 12 inches deep (wide) which
exceeded the 11 inches minimum depth.
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EXHIBIT A

Testing of Compliance with ADA Requirements
Barrier
Type
Bathroom

Parking
Spaces

Location
Administration
Office
(Women's
Restroom)

Middle
Campus
Parking Lot

ADA
Requirement
Seats

Criteria per DSA's 2019 California Access
Compliance Advisory Reference Manual
1B-604.4 Seats. The seat height of a water closet
above the finish floor shall be 17 inches (432 mm)
minimum and 19 inches (483 mm) maximum
measured to the top of the seat.

Maneuvering
Space

11B-604.8.1.1.1 Maneuvering space with in-swinging
door. In a wheelchair accessible compartment with an
in-swinging door, a minimum 60 inches (1524 mm)
wide by 36 inches (914 mm) deep maneuvering space
shall be provided.

The door was in-swinging as required.

Height - sinks

11B-606.3 Height. Lavatories and sinks shall be
installed with the front of the higher of the rim or
counter surface 34 inches (864 mm) maximum above
the finish floor or ground.

The height from the floor to rim of the sink was
33.25 inches, which was lower than the 34 inches
maximum height.

Met

Minimum
Number

11B-208.2 Minimum number. Where more than one
parking facility is provided on a site, the number of
accessible spaces provided on the site shall be
calculated according to the number of spaces required
for each parking facility.

For a facility with 76-100 parking spaces, a
minimum of 4 accessible parking spaces are
required.

Met

Vehicles
Spaces

11B-502.2 Vehicle spaces. Car parking spaces shall
be 108 inches (2743 mm) wide minimum and van
parking spaces shall be 144 inches (3658 mm) wide
minimum and shall have an adjacent access aisle.

The parking space for each car was 108 inches (9ft)
wide, which met the 108 inches minimum width
requirement.

Met

Van Spaces exception

Exception: Van parking spaces shall be permitted to
be 108 inches (2743 mm) wide minimum where the
access aisle is 96 inches (2438 mm) wide minimum.

The parking space for each van space is 108 inches
(9ft) wide, and the adjacent access aisle is 96 inches
(8ft) wide.

Met

Pars Arvin Construction, Inc.
Contract No. 1910030/4400007224

Results from Review
The height from the floor to top of the seat was 18
inches, which was within the required range.

Requirement
Met/Not Met
Met

Met

The maneuvering space was 60 inches wide and 44
inches deep.

There were 77 parking spaces and 6 of them were
accessible parking spaces.
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Testing of Compliance with ADA Requirements
Barrier
Type
Doors

Signages

Location

ADA
Requirement
Hardware

Criteria per DSA's 2019 California Access
Compliance Advisory Reference Manual
11B-404.2.7 Door and gate hardware. Handles, pulls,
latches, locks, and other operable parts on doors and
gates shall comply with Section 11B-309.4 (Operable
parts shall be operable with one hand and shall not
require tight grasping, pinching, or twisting of the
wrist.)

Various
Locations
throughout
Campus

Directional
and
Informational

11B-216.3 Directional and informational signs. Signs
that provide direction to or information about interior
and exterior spaces and facilities of the site.

The required signs were installed throughout the
school campus (e.g., "Access Door at West Door",
"Accessible Door Entrance/Exit at South Door",
"Service Area", etc.)

Met

Middle
Campus
Parking Lot

Identification
- parking

11B-502.6 Identification. Parking space identification
signs shall include the International Symbol of
Accessibility in white on a blue background. Signs
shall be 60 inches (1524 mm) minimum above the
finish floor or ground surface measured to the bottom
of the sign.

The parking space sign included the symbol for
accessibility and measured 80 inches to the ground
surface, which exceeded the 60 inches minimum
requirement.

Met

Administration
Building
Parking Lot

Minimum
Fine - parking

11B-502.6.2 Minimum fine. Additional language or
an additional sign below the International Symbol of
Accessibility shall state “Minimum Fine $250”.

The additional sign "Minimum Fine $250" was
installed as required.

Met

Classrooms &
Bathrooms
throughout
Campus

General

11B-703.1 General. Where both visual and tactile
characters are required, either one sign with both
visual and tactile characters, or two separate signs, one
with visual, and one with tactile characters, shall be
provided.

Two separate signs (visual and tactile characters
with Braille translation) were provided where
required.

Met

Various
Locations
throughout
Campus

Men’s &
Women’s
Restrooms

11B-703.7.2.6.1 Men’s toilet and bathing facilities. A
triangle symbol shall be located at entrances to men’s
toilet and bathing facilities.

Signs with appropriate symbols were provided as
required for all restrooms that were toured.

Met

Various
Classrooms,
Cafeteria,
Gyms

Results from Review
The lever handle-type and panic hardware were
installed on doors where required.

Requirement
Met/Not Met
Met

1B-703.7.2.6.2 Women’s toilet and bathing facilities.
A circle symbol shall be located at entrances to
women’s toilet and bathing facilities.
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EXHIBIT B

Exhibit B.1: Measured width of ramp

Exhibit B.4: Measured height of toilet seat
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Exhibit B.2: Measured slope of ramp

Exhibit B.3: Measured height of handrails

Exhibit B.5: Measured stair treads and risers

Exhibit B.6: Measured width of parking spaces
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EXHIBIT B

Exhibit B.7: Upgraded door closers and panic
hardware

Exhibit B.8: Modified auditorium seating and
arm rest

Exhibit B.9: Upgraded gym locker combinations
and modified spacing of benches

Exhibit B.10: Installed informational and
directional signages

Exhibit B.11: Installed restroom signages

Exhibit B.12: Installed visual and tactile signages
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Know about fraud, waste or abuse?
Tell us about it.
Maybe you are a school district employee, a parent or just a concerned citizen.
Regardless, you can make a difference!
Maybe you know something about fraud, waste, or some other type of abuse in the
school district.
The Office of the Inspector General has a hotline for you to call. You can also
email or write to us.
If you wish, we will keep your identity confidential. You can remain anonymous,
if you prefer. And you are protected by law from reprisal by your employer.
Whistleblower Protection
The Board approved the Whistleblower Protection Policy on February 12, 2002.
This policy protects LAUSD employees who make allegations of improper
governmental activity from retaliation or reprisal. To assure the reporting of any
activity that threatens the efficient administration of the LAUSD, reports that
disclose improper governmental activities shall be kept confidential.
General Contact Information
Office of the Inspector General
333 S. Beaudry Avenue, 12th Floor
Los Angeles, CA 90017
Phone: (213) 241-7700
Fax: (213) 241-6826
https://achieve.lausd.net/oig
Fraud, Waste and Abuse Hotline
(866) 528-7364 or (213) 241-7778
inspector.general@lausd.net

